COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2018

ESTI MATE SUMVARY 12: 40: 41
CONTI D C20142 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 20142- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 44.0 DAYS TIVE ALLOW 100 WORK DAYS
SH 133 MCCLURE PASS SLI P PERCENT TIME:  44.00 ORI G TIME ALLOW 100 WORK DAYS
PROJECT NO. C133A- 042
SH 133 MCCLURE PASS SLI P
NAMVE OF ROAD:
PROJECT COUNTI ES: GUNNI SON, REGI ON 3
CONTRACTOR:
ANDERSON DRI LLI NG, | NC. PAY PERI OD ENDI NG 07/ 25/ 2018 DATE TI ME STARTED 05/21/2018
5775 Eudora Street DATE LET 11/ 16/ 2017 DATE WORK BEGAN 05/21/ 2018
DATE AWARDED 12/ 06/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
Commerce City CO 80022 (303) 321- 6680 DATE NOTI CE TO PROCEED 05/21/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,697, 746. 00 PARTI Cl PATI NG $ 31, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,327, 746.00 NON- PARTI CI PATI NG 412, 948. 00 307, 910. 00
PERCENT COMPLETE: 26. 15% TOTAL EARNI NGS 443, 948. 00 307, 910. 00
FUNDS AVAI LABLE: $ 1,253,798.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 443,948. 00 307, 910. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -11,518. 44 -8,187. 30
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 432, 429. 56 299, 722. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 432, 429. 56 299, 722. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 299, 722. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20142-BID ESTI MATE RUN 08/ 03/ 2018
PRQJECT: C133A- 042 ESTI MATE NO 0002 12: 40: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 16. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0010 202-00810 Renoval of Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0015 202-01000 Renopval of Fence 402. 000 252. 000
LF 0. 000 0. 00
20. 00000 252.000 5, 040. 00
0020 203-00010  Uncl assified Excavation (Conplete In Place) 930. 000 100. 000
cY 185. 000 12, 580. 00
68. 00000 285. 000 19, 380. 00
0025 203-01510  Backhoe 10. 000 3. 000
HOUR 0. 000 0. 00
160. 00000 3. 000 480. 00
0030 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0035 203-01582  Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0040 203-01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0.00
0045 203-01597  Potholing 10. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0050 206-01750 Shori ng 1. 000 0. 000
LS 0. 800 56, 000. 00
70, 000. 00000 0. 800 56, 000. 00
0055 208-00002 Erosi on Log Type 1 (12 Inch) 520. 000 0. 000
LF 0. 000 0. 00

6. 00000 0. 000 0. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20142-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: C133A-042 ESTI MATE NO 0002 12: 40: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00035 Aggr egat e Bag 200. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0065 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 2,500. 00
2, 500. 00000 1. 000 2, 500. 00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 1. 000 75. 00
75. 00000 1. 000 75. 00
0075 208-00105 Renoval and Disposal of Sediment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0080 208-00207 Erosi on Control Managenent 20. 000 2.000
DAY 6. 000 1, 740. 00
290. 00000 8. 000 2,320.00
0085 212-00006 Seedi ng (Native) 0. 600 0. 000
ACRE 0. 000 0.00
2,070. 00000 0. 000 0. 00
0090 212-00032 Soi | Condi tioni ng 0. 600 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0095 213-00012 Spray-on Mil ch Bl anket 0. 600 0. 000
ACRE 0. 000 0.00
4, 200. 00000 0. 000 0. 00
0100 216-00201 Soi | Retention Bl anket (Straw Coconut) (Biodegradable 310. 000 0. 000
Cl ass
Sy 0. 000 0.00
5. 00000 0. 000 0. 00
0105 216-00302 Turf Reinforcement Mat (Class 2) 310. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0110 240-00001 W dlife Biologist 2.000 1. 000
DAY 0. 000 0.00

1, 500. 00000 1. 000 1, 500. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20142-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: C133A-042 ESTI MATE NO 0002 12: 40: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-06000 Aggregate Base Course (C ass 6) 961. 000 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0. 00
0120 304-07005  Aggregate Base Course (Cl ass 7) 19. 000 0. 000
cY 0. 000 0. 00
71. 00000 0. 000 0. 00
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0130 403-34701 Hot M x Asphalt (Grading SX) (75) 322.000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0135 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 20. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
0140 411-10255 Enulsified Asphalt (Sl ow Setting) 222.000 0. 000
GAL 0. 000 0. 00
18. 00000 0. 000 0. 00
0145 411-10300 Enul sified Asphalt (Prime Coat) 228. 000 0. 000
GAL 0. 000 0. 00
18. 00000 0. 000 0. 00
0150 607-00010 Corner and Line Brace Post 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0155 607-01000 Fence Barbed Wre with Metal Posts 386. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0160 607-11525 Fence (Pl astic) 300. 000 300. 000
LF 0. 000 0. 00
5. 00000 300. 000 1, 500. 00
0165 612-00001 Del i neator (Type I) 34. 000 0. 000
EACH 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20142-BI D ESTI MATE RUN 08/ 03/ 2018
PRQIECT C133A- 042 ESTI MATE NO. 0002 12:40: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 612-00003 Delineator (Type II1) 2. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0175 614-00011 Sign Panel (Cass I) 97. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0180 614-01585  Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 106. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0185 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 11. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0190 625-00000  Construction Surveying 1. 000 0.250
LS 0. 400 4,800. 00
12, 000. 00000 0. 650 7,800. 00
0195 626- 00000 Mbbi |i zati on 1. 000 0. 250
LS 0. 350 35, 000. 00
100, 000. 00000 0. 600 60, 000. 00
0200 626-01103 Public Information Services (Tier IIl) 1. 000 0. 150
LS 0. 150 1,125.00
7,500. 00000 0. 300 2, 250. 00
0205 627-00001 Pavement Marking Pai nt 12. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0210 627-00008 Modi fied Epoxy Pavenment Marking 6. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0215 630-00000 Fl aggi ng 3, 200. 000 203. 500
HOUR 330. 000 9, 900. 00
30. 00000 533. 500 16, 005. 00
0220 630-00007 Traffic Control Inspection 42.000 14. 000
DAY 19. 000 2,850.00
150. 00000 33. 000 4,950. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20142-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: C133A-042 ESTI MATE NO 0002 12: 40: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00012 Traffic Control Managenent 100. 000 22.000
DAY 11. 000 9, 900. 00
900. 00000 33. 000 29, 700. 00
0230 630-80341 Construction Traffic Sign (Panel Size A) 2.000 2.000
EACH -1.000 -90. 00
90. 00000 1. 000 90. 00
0235 630-80342  Construction Traffic Sign (Panel Size B) 37. 000 12. 000
EACH 0. 000 0. 00
90. 00000 12. 000 1, 080. 00
0240 630-80344 Construction Traffic Sign (Special) 64. 000 32. 000
SF 0. 000 0. 00
35. 00000 32. 000 1,120.00
0245 630- 80355 Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0250 630-80360 Drum Channel i zi ng Devi ce 10. 000 10. 000
EACH -5.000 -220.00
44. 00000 5.000 220.00
0255 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 2.000 1. 000
EACH 0. 000 0. 00
66. 00000 1. 000 66. 00
0260 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 14. 000 7.000
EACH 0. 000 0. 00
66. 00000 7.000 462. 00
0265 630-80370  Concrete Barrier (Temporary) 384. 000 192. 000
LF 0. 000 0. 00
100. 00000 192. 000 19, 200. 00
0270 630-80380 Traffic Cone 40. 000 20. 000
EACH 0. 000 0. 00
8. 00000 20. 000 160. 00
0275 630-80430 Runble Strip (Portable) 18. 000 6. 000
EACH 0. 000 0. 00

550. 00000 6. 000 3, 300. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20142-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: C133A-042 ESTI MATE NO 0002 12: 40: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-85010 I mpact Attenuator (Tenporary) 2.000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0285 700-70010 F/ A M nor Contract Revisions 332, 100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700- 70034 F/ A Work Zone Intrusion Al arm System 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700- 70595 F/ A DRB On-Demand Committee 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,094, 327.00 $ 136,160.00% 241,198.00
CAT NO0O300 WALL-H-07-A

0310 206-00100 Structure Backfill (Cass 1) 575. 000 0. 000
cY 0. 000 0. 00
70. 00000 0. 000 0. 00
0315 206-00510 Filter Material (Class A) 32. 000 0. 000
cY 0. 000 0. 00
32. 00000 0. 000 0. 00
0320 503-00030 Drilled Caisson (30 Inch) 1, 036. 000 0. 000
LF 572.500 171, 750. 00
300. 00000 572. 500 171, 750. 00
0325 504- 04440 Faci ng (Special) (Pre-Cast Concrete Lagging) 435. 000 0. 000
SF 0. 000 0. 00

55. 00000 0. 000 0.00
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PCN: 20142-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: C133A-042 ESTI MATE NO 0002 12: 40: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 WALL-H-07-A

0330 601-03050 Concrete Class D (Wall) 81. 000 0. 000
cY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0335 602- 00020 Rei nforcing Steel (Epoxy Coated) 8, 360. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0.00
0340 618-08900  Ground Anchor 1, 100. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $  572,419.00$ 171,750.00% 171, 750.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0345 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0350 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0355 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 31,000.00 % 0.00% 31, 000. 00

PROJECT TOTAL CURRENT AMI $ 1,697,746.00$% 307,910.00%  443,948.00



